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Remaining Schedule

In ProgressIn ProgressCosmic Ray Run (Run 6.9)

RS-2 DRS-1 WInstall beam pipe collar

DoneDone
Start Flammable Gas Flow & 2 man watch shifts 
(FG in Mixing House only)

RS+3 WRS+1 DAll Up Commissioning/ Cosmic Ray Run / 

DoneDoneClose rolling door

DoneDonePink Sheeting & Blue Sheeting

RS+3 WRS+3 WShutdown Concluded/Start of Physics Run

RS+1 WRS+1 WBeam in yellow ring

RS+2 WRS+2 WBeam in blue ring

DoneDoneRebuild Rolling door

RSRSRHIC Cooldown Begins

DoneDoneMove EC to IR, Move MMS full North

CompleteStart

RS+3 WRS+3 WRHIC beam conditioning
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Cosmic Ray Run

• Investigate N&S Muon magnet fringe field in CM area (Postponed due to 
budget concerns)

• HBD HV tests (Ongoing), Work permit generated; Night shift tech?

• MuID commissioning (Started)

• All up detectors/electronics shakedown. (Started)

• After HBD tests, introduce flammable gas to IR 
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New 
Detectors
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CM Lift Table

Hinges on wing steps
Structural Analysis Done
Hinges on east end installed



2/1/207 Weekly Planning Meeting 6

Pressure Safety 
Requirements

• Basic information for each “pressure/chamber” system (system 
name, location, description, contact person and alternate, 
responsible group) has been identified - 27 separate systems

• By end of month (1/31/07) full system information to be 
provided

• Detector side systems (all 8 Mixing house flow control racks to 
detectors) are done; Pressure side in progress. (Gas pad to 
mixing house), 10 of 19 systems done. Remaining 9 systems to 
be done by tomorrow. 

Gas Pad

(by source)

Mixing House to 
IR

Mech. Systems

(by detector?)

Documentation of 
Analysis, Design, 

Testing and 
Approvals, 

Electronics/ 
Computer 
Control
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VTX Prototype Test

Mat’l to be ordered
(Grey PVC sheet)

Drawings by GHD

Fabricate box at 1008

Assemble

Test 
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Procedures Review

1st cut review of documents on file with Paul:

• 100 controlled procedures, 1 CA OPM
• 59 approved signed copies of latest Rev. on file
• 7 Copy of signed copy of latest Rev. on file 

(original signatures missing)
• 2 Cover pages marked “Cancelled”
• 11 sgned copies of older rev’s and/or older release 

dates on file 
• 15 approvals copies missing
• 6 undetermined
• ??  Uncontrolled/under-documented
• Next steps: Retirement, Renewal, Updates & 

Corrections, Improvements, Additions

Starting next week Don, Paul and Rob to process 25 
procedures per week until done. 
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Safety
There will be an independent audit by consultants of our Environmental 
Management System (EMS) and our Occupational Safety and Health 
(OSH) Management System during the week of 2/5/07. 

All are expected to know that 

This policy is posted at locations at C-AD and is available on the web at 
http://www.bnl.gov/eshq/files/pdf/ESSH_policy-9-6_hi.pdf . You may have a copy 
at your desk to refer to during the interview.

Basic things to Know:

• The lab has an Environmental, Safety, Security, and Health 
Policy   (ESSH Policy).

• All work is planned. Safety is always considered.
• Hazards are always identified and mitigated
• We are all expected to comply with safety and health reqmts
• Anyone can issue a stop work to prevent imminent danger
• R2A2’s describe what the lab expects from each of us

We have been told that this audit will be heavy on field interviews 
during Tuesday 2/6/07.  

- From Ray Karol
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Trailer Office
Space Allocation

1 2 3

4 5 6 7

8
9

10 11

12 13 14 15

16

17

18 19 20 21 22

23 24

Space Allocation
1.   Safety Engr P. Giannotti (PG)
2.   Run Coordinator/Chief Engr
3.   Documents (PG)
4.   Electrician: M. Rau
5.   Mu Tracking 
6.   EMCal
7.   HBD 
8.   Documents (PG)
9.   Trailer Conference Area (PG)
10.  Computer Network Cage (PG)
11.  Printing & Fax (PG)
12.  PC
13.  Mu Tracking 
14.  TOF Aerogel
15.  RICH
16.  BBC
17.  TEC
18.  TOF West
19.  DAQ /Trigger
20.  DAQ
21.  DC
22.  EMCal
23.  
24.  Analysis Center (RC/PC) 
25.  MPC (M. Chiu) 
26.  Storage 
27.  Ladies’ Bathroom (C-A)
28.  Men’s Bathroom (C-A)
29.  Storage

25

26
292827
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(Miserable) Janitorial 
Maintenance

Filthy Floors
Overflowing 

trash
Plugged toilets

Even the ground 
hog won’t come 
out to see his 

shadow
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This Week/
Next Week

• Super Bowl (Colts 27,  Bears 7)
• HBD, TOF W, RXNP, MPC N electronics 

commissioning
• VTX prototype box
• MuTr NMM access work permit
• PHENIX Procedure review continued
• Pressure systems reports completed
• CM Lift table wing hinges
• Trailer offices
• Pre-engineered lift analysis for MuID collars
• Cosmic Ray Run support
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Looking Ahead

What’s up for this year and beyond

• New CM Crane
• New Beam pipe design
• Muon RPC trigger design
• VTX/FVTX design 
• NCC design
• MuTr upgrade
• Infrastructure improvements 
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Shutdown 2007

Get your requests in early 
for shutdown 2007 work

Get your requests in early 
for Run 7 tech work
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


